



# SYLLABUS

## PMI® Authorized PMP® Exam Prep

**1**

Business Environment

**2**

Start The Project

**3**

Plan The Project

**4**

Lead The Project Team

**5**

Support Project Team Performance

## LESSON 1

# BUSINESS ENVIRONMENT



### 1A

#### Foundation

Foundational project management concepts  
Project management principles  
The Agile mindset  
Tailoring – hybrid approaches, processes and practices in project management

### 1B

#### Strategic Alignment

Define strategic alignment and business acumen  
Follow guidelines for effective business decision-making  
Explore organizational influences on projects  
Explain how projects align with broader organizational strategy and global trends

### 1C

#### Project Benefits and Value

Evaluate and deliver project benefits and value  
Execute project with the urgency required to deliver business value

### 1D

#### Organizational Culture and Change Management

Support organizational change

### 1E

#### Project Governance

Establish project governance structure

### 1F

#### Project Compliance

Plan and manage project compliance

## LESSON 2

# START THE PROJECT



### 2A

#### Identify and Engage Stakeholders

- Collaborate with stakeholders
- Engage stakeholders
- Manage communications

### 2B

#### Team Formation

- Empower team members and stakeholders
- Ensure knowledge transfer for project continuity
- Engage and support virtual teams

### 2C

#### Build Shared Understanding

- Lead a team
- Negotiate project agreements
- Build shared understanding
- Define team ground rules

### 2D

#### Decide Project Approach/Methodology

- Determine appropriate project methodology/methods and practices

## LESSON 3



# PLAN THE PROJECT

### 3A

#### Planning Projects

Differentiation of Planning for Predictive vs Adaptive Approaches

### 3B

#### Scope

Execute project with the urgency required to deliver business value

Plan and manage scope

Plan and manage project/phase closure or transitions

### 3C

#### Schedule

Plan and manage schedule

### 3D

#### Resources

Build a team

Plan and manage procurement (resources)

### 3E

#### Budget

Plan and manage budget and resources

### 3F

#### Risk

Assess and manage risks

Plan and manage project compliance

### 3G

#### Quality

Plan and manage quality of products/deliverables

Plan and manage project compliance

### 3H

#### Integrate Plans

Integrate project planning activities

Manage project changes



## LESSON 4

# LEAD

# THE PROJECT TEAM



**4A**

### **Craft Your Leadership Style**

Lead a team  
Engage and support virtual teams

**4B**

### **Create a Collaborative Project Team Environment**

Manage project artifacts

**4C**

### **Empower the Team**

Lead a team  
Empower team members and stakeholders

**4D**

### **Support Team Member Performance**

Support team performance  
Promote team performance through the application of emotional intelligence

**4E**

### **Communicate and Collaborate with Stakeholders**

Manage communications  
Lead a team  
Engage stakeholders  
Collaborate with stakeholders  
Evaluate and deliver project benefits and value

**4F**

### **Train Team Members and Stakeholders**

Build a team  
Ensure team members/stakeholders are adequately trained  
Mentor relevant stakeholders

**4G**

### **Manage Conflict**

Manage conflict  
Define team ground rules  
Build shared understanding

## LESSON 5



# SUPPORT PROJECT TEAM PERFORMANCE

**5A**

## **Implement Ongoing Improvements**

Continuous Improvement

**5B**

## **Support Performance**

Manage communications

Empower team members and stakeholders

Build a team

Engage and support virtual teams

Manage project artifacts

Determine appropriate project methodology/methods and practices

**5C**

## **Evaluate Project Progress**

Plan and manage scope

Plan and manage schedule

Plan and manage budget and resources

Execute project with the urgency required to deliver business value

Plan and manage quality of products/deliverables

**5D**

## **Manage Issues and Impediments**

Manage project issues

Address and remove impediments, obstacles, and blockers for the team

**5E**

## **Manage Changes**

Evaluate and address external business environment changes for impact on scope

Manage project changes

## LESSON 6

# CLOSE THE PROJECT/PHASE



### 6A

#### Project/Phase Closure

Negotiate project agreement  
Plan and manage project/phase closure or transitions

### 6B

#### Benefits Realization

Evaluate and deliver project benefits and value

### 6C

#### Knowledge Transfer

Ensure knowledge transfer for project continuity



# CONTACT US

## IMT-PM

The world-leading live virtual PMI® Authorized PMP® Exam Prep, has helped over 2,000 PMPs® pass the exam on their first attempt



### Website

[www.imt-pm.com](http://www.imt-pm.com)



### Email

[support@imt-pm.com](mailto:support@imt-pm.com)



### Call, Text, WhatsApp

+1 672 999 8389